

TOYOTA FLD 19Fver3 - Task #1755

Task # 1616 (进行中): FLD Detail Design

Task # 1620 (进行中): FLD_SWED: Software Detail Design

FLD_SWED: Software Detail Design - Softwre Application layer

2023-10-25 18:56 - 德乐 秦

状态:	进行中	开始日期:	2023-11-24
优先级:	普通	计划完成日期:	2023-12-27
指派给:	德乐 秦	% 完成:	0%
类别:		预期时间:	0.00 小时
目标版本:	FLD_H000.1_A001.00.00	耗时:	0.00 小时
描述			
子任务:			
Task # 1756: FLD_SWED: Software Detail Design - Input Signal P...			进行中
Task # 1757: FLD_SWED: Software Detail Design - Derating			进行中
Task # 1758: FLD_SWED: Software Detail Design - Lighting logic...			进行中
Task # 1759: FLD_SWED: Software Detail Design - Fault Monitor			进行中
Task # 1760: FLD_SWED: Software Detail Design - Fault Action			进行中
Task # 1761: FLD_SWED: Software Detail Design - System Management			进行中
Task # 1762: FLD_SWED: Software Detail Design - Configuration ...			进行中
Task # 1763: FLD_SWED: Software Detail Design - Test Api			进行中
Task # 1764: FLD_SWED: Software Detail Design - Run Time Debug...			进行中
Task # 1765: FLD_SWED: Software Detail Design - application in...			进行中
Task # 1766: FLD_SWED: Software Detail Design - application co...			进行中